
Lexington County 

Community Development Block Grant – Disaster Recovery 

Grant Funds Expenditure Timeline 
 
The following chart provides an estimated time frame of expenditures for each of the identified programs as 

published in the County’s Action Plan Substantial Amendment dated November 28, 2017. This substantial 

amendment has not yet been approved by HUD so the chart below is subject to revisions based on HUD guidance.   

 

Summary of Expenditure Milestones 

Activity 
Total 

Allocation 
Program 

Time Frame 
25% Expenditure 

Benchmark 
50% Expenditure 

Benchmark 
100% Expenditure 

Benchmark 

Disaster Recovery 
Program Planning 

$1,461,200 
June 2016 – 
June 2019 

January 1, 2018 January 1, 2019 June, 2019 

$365,300 $730,600 $1,461,200 

      

Disaster Recovery 
Program 
Administration  

$911,900 
June 2016 – 
June 2021 

June 1, 2018 December 1, 2019 June 30, 2021 

$227,975 $455,950 $911,900 

      

Public Infrastructure 
Improvements 

$3,544,900 
January 2019 –
December 2020 

July 1, 2019 January 1, 2020 December 31, 2020 

$886,225 $1,772,450 $3,544,900 

      

Housing Buy-outs  $12,000,000 
September 

2017 – 
December 2018 

January 1, 2018 July 1, 2018 December 31, 2018  

$3,000,000 $6,000,000 $12,000,000 

      

Minor Housing 
Rehabilitation  

$3,202,000 
September 

2017 – 
December 2018 

March 1, 2018 September 1, 2018 December 31, 2018  

$800,500 $1,601,000 $3,202,000 

      

Public Facilities 
Improvements 

$250,000 
October 2017 – 
December 2019  

July 1, 2018 December 31, 2018 December 31, 2019 

$62,500 $125,000 $250,000 

Total Funding 
Available  

$21,370,000 
June 2016 –    
June 2020 

July 1, 2018 July 1, 2019 June 30, 2021 

$5,342,500 $10,685,000 $21,370,000 

 


